From: Garyg Miller

To: TMariani@ENRD.USDOJ.GOV

Cc: Barbara Nann; Barbara Aldridge; Carlos Sanchez
Subject: Updated Gulfco Timeline

Date: 04/14/2009 03:07 PM

Attachments: Gulfco Accel Sch RD-RA 4-1-09.pdf

Gulfco Accel Sch RD-RA 4-1-09.mpp

Tom,

Here is the revised Gulfco timeline - I've tried to capture all of your comments, but
please check & see if it looks right now. One other note, this one honors the times
specified in the current UAO (they were accelerated in the last one) - the UAO
specified durations are shown in red in the timeline.

Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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